

2022 SLURRY SEAL PROJECT - PHASING SCHEDULE

FRIDAY, AUGUST 5, 2022				
	Street Name	From	To	Comments
	Brightwood Street	Hillside St	Monterey Pass Rd	
	Lightview Street	Bluffhill Dr	Hillside St	
	Longhill Drive	Hillside St	Longhill Way	Bluffhill CDS
	Longhill Way	Ridgecrest St	Longhill Dr	
SATURDAY, AUGUST 6, 2022				
	Street Name	From	To	Comments
	Brightwood Street	Hillside St	Altantic Blvd	
MONDAY, AUGUST 8, 2022				
	Street Name	From	To	Comments
	Briercliff Way	Crest Vista Dr	Ridgecrest St	
	Crest Vista Drive	Floral Dr	Brightwood St	
	Karl Burnum Way	Ridgeside Dr	End	Flip Same Day
	Lightview Street	Bluffhill Dr	Hillside St	
	Pebble Hurst St	Pebble Ct	Brightwood St	
	Rock View Street	Bluffhill Dr	Brightwood St	
	Stsone Gate Street	Brightwood St	Stone Ct	
TUESDAY, AUGUST 9, 2022				
	Street Name	From	To	Comments
	Bluffhill Drive	Longhill Dr	End	
	College View Drive	Valley Vista Dr	1360 College View	
	Crest Vista Drive	Glenview Terrace	Brightwood St	
	Ridgecrest Street	Longhill Way	Hillside St	Do In Thirds
WEDNESDAY, AUGUST 10				
	Street Name	From	To	Comments
	College View Drive	Crest Vista Dr	1360 College View	
	Collegian Avenue	Floral Dr	Cesar Chavez Ave	
	Longhill Drive	Longhill Way	Bluffhill Dr	
	Ridgecrest Street	Stone Ct	Longhill Way	Do In Thirds
THURSDAY, AUGUST 11				
	Street Name	From	To	Comments
	Longhill Way	Ridgecrest St	Longhill Dr	
	Pebble Court	Pebbledon St	Pebble Hurst St	
	Ridgecrest Street	Hillside St	Stone Ct	Do In Thirds
	Rockhaven Ciurt	Rock View St	Rockhave St	
	Rockhaven Street	Rockhaven Ct	Brightwood St	
	Sherbrook Avenue	1st St	South End	
	Stone Court	Ridgecrest St	Stone Gate St	
FRIDAY, AUGUST 12				
	Street Name	From	To	Comments
	Longhill Drive	Hillside St	Bluffhill Dr	
	Bluffhill Drive	Longhill Dr	Pebbledon St	
	Ridgecrest Street	Brightwood St	Stone Ct	
	Ridgecrest Street	Hillside St	Stone Ct	Do In Thirds